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MCAS EL TORO

ﬂ@ SSIC # 5090.3

Chron No.: CT0Q-0142/0319

MEETING MINUTES

Meeting Subject: Site 24 Pilot Test Update Meeting Date: March 18, 1998

Meeting Time: 10:00 AM

Meeting Place: Conference Call

Meeting Notes Prepared By: Patrick Brooks

Attendees: (*Part Time)

Navy Bechtel Other
Pat Brooks, CTOL Glenn Kistner, U.S. EPA
Tim Latas, Field Manager Herb Levine, U.S. EPA
Dante Tedaldi, PM Tayseer Mahmoud, DTSC

Patricia Hannon, RWQCB

Additional Distribution:
Please See the Transmittal Sheet

Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting.
Pat noted that Bernie Lindsey was not able to attend the meeting, so any decisions necessary would need
to be reviewed by thé Navy. The additional CPT/HydroPunch sampling schedule and map were
distributed to the team. Patricia Hannon commented that another sample location between Locations 4
and 7 might help characterize the extent of high TCE concentrations noted at Location 5. Pat said he
would inform Bernie of this suggestion.

The constant-rate test at extraction well 24EX5 was started on 3/17/98 at about 1100. After 24 hours,
drawdown in 24EXS5 is about 5 feet and buildup in the injection well (24IN20B1) is about 30 feet.
Drawdown curves are attached. The extraction well has good influence as noted in the observation wells.
Two soil vapor extraction wells that contain several feet of water in them are being monitored.

A graph of TCE concentration versus time for extraction well 24EX3 was faxed with the meeting
agenda. TCE concentrations increase in groundwater during periods of vacuum-enhancement. This may
indicate that groundwater is being drawn from less permeable stratigraphic units when the vacuum is
applied.

The Plan of Action for Site 24 field work for the next two weeks included the following:

1. Initiate additional CPT/HydroPunch sampling at the leading edge of the TCE hot spot (start
date is 3/18/98).

Continue constant-rate test at 24EX5 and 24IN20B1.

Continue extraction at 24EX3.

Complete destruction of observation well 24EX10B and abandoned well 24AW4.

Begin vacuum-enhanced test at 24EXS.

kW

4/2/98, 1:06 PM, sp, |:\ctoeltoro\cto142\meeting. min\1998\3-18-98m.doc Page 1



Chart2

24EX3 - TCE IN GROUNDWATER

—e—TCE

Sys. off

Sys. off

Vac. enh.

A

Sys. off  Vac. Off

Vac. Enh.

Vac. Enh

\

64/
ozt

i

4723

Vac. Enh

oLl

Const. Rate Tests
1to 7 (No Vac.)

Sys. Off

L2/0L
L1101

gi/6

4

-+

+

450

400

350

300

250

bn

200

150 ‘\j

100

50

o

86/C/E

1 86/€d/C

86/2/C

T 86122/
T 6/m2LL
T L6ILLILL

T L6/ LILL

L6/E/LL

T 46/9L/01

L6/6/01

L6/1/0}

L6/61/6

16/62/8

L6/0E/L

SAMPLE DATE

Page 1



et el

-17 98 1@:21

FROM: BECHTEL EL TORO

714-654-8332 TO:BECHTEL 3D

CPT/HYDROPUNCH FIELDWORK SCHEDULE (LOCATIONS 9-12)

3/18 - Wed
3/19 - Thu
3/20 - Fri
3/23 - Mon
3/24 - Tue
3/25 - Wed
3/26 - Thu
3727 -Fn
3/30 - Mon
3/31 - Tue
4/1 - Wed
4/2 - Thu

4/3 - Fri

FOR GROUNDWATER REMEDIATION PILOT TESTING

CPT Location 9 and begin HydroPunch (runway clearance needed).
HydroPunch Location 9 (runway clearance needed).

HydroPunch Location 9 (runway clearance needed).

CPT Location 10 and begin HydroPunch (runway clearance needed).
HydroPunch Location 10 (runway clearance needed).

HydroPunch Location 10 (runway clearance needed).

CPT Location 11 and begin HydroPunch

HydroPunch Location 11

HydroPunch Location 11

CP;E' Location 12 and begin HydroPunch

HydroPunch Location 12

HydroPunch Location 12

Make up for delays as needed.

This schedule may be modified due to weather, equipment performance, air traffic needs,
and geologic conditions.
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT

SITE 24 - MCAS EL TORO

1:\¢to\eltoro\cto142\misc.ltr\tbtcecpt.doc

e —

Location No. Date Depth (feet) TCE Concentration
(ng/L)
1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 21.4
1/23/98 210 5.99
2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 200 not available
3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19
4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7
5 2/26/98 132 80
2/26/98 145 660
2/27/98 162 480
2/27/98 180 560
6 2/23/98 127 0.09J
2/23/98 146 0.3
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5
7 3/5/98 136.5 43E
3/4/98 152 8.2
3/5/98 180.5 6.1,2.8
3/6/98 200 refusal
8 2/13/98 130 46
2/13/98 155 13
2/17/98 166 150E, 170E
L: 2/1 9/9_8_ ) 181 220E ]




TO:BECHTEL 5D PAGE: 83

714-654-8392

FROM: BECHTEL EL TORO

MAR-18 S8 ©8:31
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EXS CONSTANT RATE AQUIFER TEST
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